STAGE	TASK	Aug 07	Sept 07	Oct 07	Nov 07	Dec 07	Jan 08	Feb 08	Mar 08
STAGE 1: BASELINE & STRATEGIC REVIEW	Collation and Summary of Existing Background Data								
	Produce full and extensive land ownership map for the site								
	Undertake stakeholder analysis and gather census data for local area								
	Produce database of local resident / community groups and local venues								
	Review planned and proposed regeneration in and around the project boundary								
	Gather existing data on contaminated land and water quality	Completed							
	Review of existing data and produce brief to commission additional survey work								
	Commissioning of additional survey work as required								
STAGE 2: DEVELOPMENT OF VISION	Production of Consultation Strategy	Completed							
	Conduct User Survey and collate results								
	Carry out Community Consultation Events								
	Produce consultation summary report								
	Identify links to local, regional and national strategies and initiatives								
	SWOT Analysis								
STAGE 3: EXEMPLAR PROJECTS	Identification of exemplar projects elsewhere in the UK and analysis of best practice								
STAGE 4: DELIVERY ADVICE & ACTION PLAN	Identification of potential funding sources								
STAGE 5: PRODUCTION OF REPORT & MASTERPLAN	Produce draft Landscape Plan								
	Produce draft report and circulate to Officers Group								
	Identification of future management options								
	Consultation on draft report								
	Complete Landscape Plan								
	Produce final report								
OTHER	Identify early wins								
	Carry out early wins								